

Software Project Management - Lab 4

https://github.com/SPM-OT/-Lab4---74015---THE-GROUP

Hospital Management System

Date: March 19th, 2023

Faisal Alsheet - (100639174)

Ahmed Darwish - (100754743)

Waddah Saleh - (100785692)

Part 1 - Risks Associated with Activities:


Task / Activity	Risks	Risk Countermeasures
Server hardware setup	Expensivehard to use	 Stay within budget and buy reliable hardware. Make sure that the team is familiar with the hardwares being used.
Web user interface/frontend	 Not designed well hard to understand for the user 	- Create a simple software that is well designed for the users. Yo do so, hiring good developers is essential
Android and IOS user interface frontend porting	- hackers hacking the system	 Higher good cybersecurity team Make sure no sensitive information is required on the application.
Testing	 Many problems when debugging. The team isn't testing for client requirements. 	 Know and understand client requirements. Higher good developers that understand how to test and debug a software

Part 2 - Team Resources:

Team Members	Role	Tasks
Faisal Alsheet	Web Developer	> User Interface design > Website integration to other systems > Chrome, Firefox, and MS Edge interoperability > Cloud and server deployment for databases
Ahmed Darwish	Application Tester	> Testing overall integrity of website source code > Security testing (vulnerability management & pen-testing) > Testing server database operations > Testing extensions and operation of different web browsers
Waddah Saleh	Mobile Application Developer	> Integrating the application to iOS and Android > Cloud deployment of application > User interface porting for iOS and Android > Server deployment setup and backend implementation

Part 3 - Updated Activity Diagram

Added tasks to activity diagram:



Screenshots of .mpp file:

		•	Task Mode ▼	Task Name	Duration 🗸	Start →	Finish 🗸	Predecessors 🔻	Resource Names ▼	Add I
ı	1	1	-3 ×	Overall System Implementation	29 days	Thu 23-03-23	Tue 23-05-02		Everyone	
		₹ 🛉		Web User interface/frontend	6 days	Wed 23-05-03	Wed 23-05-10	1	Web Developer	
		₹ •	-5	Server Hardware Setup	9 days	Wed 23-05-03	Mon 23-05-15	1	Web Developer	
	4	7	-5	Android and iOS user interface frontend porting	7 days	Thu 23-05-11	Fri 23-05-19	2	Mobile Application Developer	
	5	7	->	Server Backend Development	7 days	Tue 23-05-16	Wed 23-05-24	3	Web Developer	
		₩ 🛉	-5	Android Intergration	5 days	Mon 23-05-2	Fri 23-05-26	4	Mobile Applicati	
		₹ 류	- 5	iOS Integration	7 days	Mon 23-05-2	Tue 23-05-30	4	Mobile Applicati	
		4	-5	Web Integration	7 days	Thu 23-05-25	Fri 23-06-02	5	Web Developer	
		4	-5	Testing	12 days	Mon 23-06-0	Tue 23-06-20	8	Application Test	
	10		於							